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BUREAU OF ENVIRONMENT 

CONFERENCE REPORT 

DATE OF CONFERENCES: June 2, 2005 

LOCATION OF CONFERENCES: JO Morton Building 

ATTENDED BY: Jon Evans, Kevin Nyhan, Mark Hemmerlein, Cathy Goodmen, Chris 
Waszczuk, and Dave Powelson, NHDOT; Jim Garvin, Linda Wilson, and Edna Feighner, 
NHDHR; Harry Kinter and Ed Woolford, FHWA; Jamie Payne, CLD; Sylvia Smith, Horizons 
Engineering; and Carolyn and Mr. Russell, Town of Washington. 

SUBJECT:     Monthly SHPO­FHWA­ACOE­NHDOT Cultural Resources Meeting 

NOTES ON CONFERENCE 

Thursday, June 2 

Thompson Covered Bridge, West Swanzey (Homestead Woolen Mills Dam Removal 
Project):  Participants: Jim Garvin, Dave Powelson, and Deb Loiselle. 

J. Garvin opened by providing a brief overview of the Homestead Woolen Mills Dam Removal 
Project  and  how  it  relates  to  the  Thompson  Covered  Bridge.    A  feasibility  study  has  been 
conducted by VHB and  the “draft” became available March 2005.      It  is  provided as  a  tool  to 
assist the Town of Swanzey in making a decision as to whether to reconstruct or remove the dam. 
This  study  provides  a  wealth  of  information  related  to  both  the  natural  and  cultural  resources 
associated with the alternatives. 

Although  the Thompson Covered Bridge  is  not  part  of  the potential  dam project,  it  is  a  factor 
because it is an important resource to the community, and the project could potentially impact it 
at a greater rate.  NHDOT had hired CLD several years ago to review the bridge status relative to 
scour susceptibility, and it was determined “scour­critical” per D. Powelson.  They also note that 
the  current  existing  pier  footing  is  susceptible  to  scour  whether  the  dam  is  removed  or  not. 
However, the susceptibility of the pier would be exacerbated by the removal.  J. Garvin noted the 
VHB report  estimates  it would cost $500,000.00  to rehabilitate  the Thompson Covered Bridge. 
D. Powelson passed out a  letter  from NHDOT to Beth Fox  (Town of Swanzey) dated May 11, 
2005.  After  reviewing  both  the  CLD  and  VHB  reports,  NHDOT  –  Bridge  Design  concluded, 
“…it  is  Bridge  Design’s  recommendation  that  the  existing  pier  should  be  replaced  and 
reconstructed, whether the dam remains or not…..It would be advisable for the Town to plan on 
pier replacement within five to ten years if the dam were to remain in place.  Were the dam to be 
removed, pier replacements should occur prior to dam removal.” 

Based on previous meetings relative to the Homestead Woolen Mill Dam, it is anticipated that the 
citizens will want  additional  information  on  the previous  studies  and also  on potential  funding
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sources.   D.  Loiselle  noted  it  would  be  extremely  beneficial  to  have  a NHDOT  representative 
present at the June 8, 2005 Public Information Meeting.  D. Powelson stated that he would look 
into  this  possibility.    J.  Garvin  and  E.  Feighner  noted  the  potential  of  “Jeffords”  funds  as  a 
potential funding resource, however, this may delay the process.  NHDHR will look into this.  H. 
Kinter additionally noted that this would require 4(f) and/or 106 consultation.  D. Loiselle noted 
that  the  106  consultation  process  was  already  underway  for  this  potential  project.    H.  Kinter 
added it would then necessitate a continuation of this process if the funds were used. 

Orford, X­A000(101), 13900:  Participant: Kevin Nyhan . 

The mall reconstruction project will only require 6” rather than 12” of vertical disturbance.  The 
path is located within the A horizon at the south end of the project and at the base of the A 
horizon along the remainder.  Because of the limited depth of the project and the path’s location 
in the A horizon, E. Feighner was no longer concerned about the project’s impact on Native 
American resources. 

H. Kinter confirmed that the town needed to come to some understanding with residents a right of 
passage over two properties, using an instrument such as an easement. 

Haverhill, X­A000(108), 13907: Participant: Kevin Nyhan. 

The proposed Transportation Enhancement Project consists of the construction of a 5­foot wide 
sidewalk along Forest Street in the Village of Woodsville, Town of Haverhill.  The project limits 
are from approximately the McDonalds Restaurant at the intersection of Forrest Street and US 
Route 302, north approximately 2,800 linear feet to its intersection with NH Route 10.  All work 
will be contained within the limits of existing right­of­way.  The sidewalk will enhance the safety 
of Forrest Street by providing a safe location for pedestrians that is separate from the roadway. 
The roadway has no shoulders and currently pedestrians are forced to walk along the edge of the 
travel way. 

Given the limited disturbance and the project’s location in the limits of existing right­of­way, the 
project area is moderately sensitive for archaeology.  No further archaeological survey was 
requested, and the single potentially historic building will not be affected by the project.  A No 
Adverse Effect memo was signed. 

Durham­Newmarket, STP­TE­X­5133(009), 13080: Participant: Kevin Nyhan 

A No Adverse Effect Memo was signed without further review. 

Washington, 14424, X­A000(364):.  Participant: Caroline and Jim Russell, Town of 
Washington  (jcrussel@gsinet.net]) and Kevin Nyhan. 

1) The project started in the summer of 2003 with the dual objectives of beautifying the area 
opposite the Library and creating a safer parking lot for the Library.  In order to do this, the town 
needed more land.  When we contacted Mr. Daniel Beede to see if he would be willing to donate 
his property to us, he told us that the family was planning to move the house to a better location
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so that they could restore and preserve it.  Since he is a descendant of Luman Jefts who donated 
the Library building and since the house has been in the family for many generations, he was 
quick to respond that this objective of ours corresponded with his own. 

2) Once our plan seemed to be feasible, we began the research for grants that might help us to 
accomplish our goals.  Our Road Agent, Ed Thayer, and Jason Ramussen of the Upper Valley 
Regional Planning Center helped us to identify and apply for the Transportation Enhancement 
Grant. 

3) We were awarded the grant in the spring of 2004 with the condition that the funds could only 
be used for the Wayside Park not the parking lot.  At Town Meeting on March 8, 2005, the Town 
accepted the Transportation Grant, the donation of Mr. Beede's house lot, and any other adjacent 
property that became available. 

4) In the interim, the property directly behind the existing parking lot was put up for sale.  Mr. 
Beede, Jim Russell and I bought the property for the specific purpose of subdividing it into a 
conforming building lot for Mr. Beede's "little red house" and into a smaller parcel that would be 
donated to the Town to increase the land available for the Shedd Free Library Wayside Park and 
the adjacent parking lot.  The planning for the purchase and subdivision of this lot was done in 
consultation with the Selectmen, Planning Board and Board of Adjustment.  Since Town 
Meeting, the property was purchased, it has been surveyed, Public Hearings have been scheduled 
and held, and the smaller parcel of subdivided land will be deeded to the Town next week. 

5) Because Mr. Beede's current house lot is so small and the DOT has asked us not to place 
immovable objects closer than 10 feet from the edge of the pavement, our planning committee 
anticipates simply filling in the foundation area of the house and creating a small sitting area 
above the foundation.  Plans for any vegetation in the area would be around the perimeter to 
create a visual screen to provide privacy for the house next to it.  We do not anticipate any 
excavation in that area.  If any adjustments were to be made around the back edge of the lot, we 
have discussed adding more fill and creating a slight sloping hillside there. 

6) We have discussed creating a plaque of sorts that would describe the history of the land but 
have put that decision aside until the larger plans are closer to completion.  L. Wilson had 
suggested installing a marker that explained the site of the Beede House.  An outline on the 
surface of the ground could outline the exterior of the foundation. 

7) E. Feighner expressed concern about the effects of planting on the archaeological resources 
associated with the red house as well as for the sensitivity of the field.  Concern for archaeology 
necessitates another review of the project once it is known where landscaping and other 
construction items will be located.  This can be done concurrently with plan submission to the 
Department.  Another review is tentatively scheduled for August 2005. 

Tilton, X­A000(028), 13576.  Participant: Joyce McKay 

Russ St. Pierre inquired about a project that is now under construction and for which a memo has 
already been signed.  The project will hit a boundary marker, which will need to be moved. 
NHDHR suggested moving the marker along the boundary line and creating a sunken, new 
marker at the original location in accordance with state law, RSA 472:6.
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Milford, X­A000(195), 14078.  Participant: Joyce McKay. 

J. McKay presented a project that involves the reconstruction of the approaches and signals along 
the B & M right­of­way over South Street in Milford Village.  Because the crossing is in an 
eligible historic area, L. Wilson expressed concern about the extent of new wiring and the size of 
the new mast arms.  After the meeting, J Evans founds that the mast arms were comparatively 
small and the wiring for the signals would be in the right­of­way.  There was no concern for 
archaeological sensitivity.  A No Adverse Effect Memo was signed. 

Bartlett, BRF­MGS­X­0321(023), 13043: Participant: Mark Hemmerlein. 

A MOA was signed. 

Stoddard, X­A000(325), 14369: Participant: Mark Hemmerlein. 

This project resurfaces NH Route 9 from about NH Route 31 near the Franklin Pierce Homestead 
to NH Route 123, a distance of about five miles.  The project will level the road and add a 1.5” 
overlay.  It will also replace the existing guard rail with W­Beam and the corrugated metal pipe 
culverts.  The culvert replacement will affect soil disturbed by the existing culvert installation.  It 
was agreed that no historic properties would be affected and a memo could be signed. 

Hudson, STP­TE­X­5229(013), 13100: Participant: Jamie Paine, CLD. 

Jamie Paine of CLD Consulting Engineers, Inc presented this project.  It is a federally­funded 
municipal project to construct an approximately 2,400 foot long and five foot wide sidewalk along the 
east side of US Route 3A/Lowell Road in Hudson.  The proposed sidewalk would be constructed 
within Town right­of­way (ROW) from approximately Winn Avenue at the northern extent to Birch 
Street at the southern limit.  It was determined that no historic or archaeological properties will be 
affected as a result of this project.  A memo can be signed. 

Rochester, X­A000(320), 14350:  Participant: Jamie Paine, CLD. 

Jamie Paine and Roch Larochelle of CLD presented this project.  It is a federally­funded 
municipal project to reconstruct the intersection of Washington Street, North Main Street, and 
Walnut Street into a roundabout, in Rochester.  Preservation Company and IAC prepared initial 
resource reviews of the Strafford Square area and Washington Street corridor.  It was determined 
that Preservation Company should complete Individual Forms for the two properties proposed to 
be acquired in order to accommodate the roundabout.  It was noted that the area was part of a 
potential historic district for which more information had been requested.  In addition, a 
professional archaeologist (IAC) will be required to complete a Phase IB before razing the two 
buildings and further consider the potential for Native American sites for which the area is 
moderately sensitive. 

H. Kinter noted that the project might result in a 4(f) because of the demolition of two potentially 
historic buildings.
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Portsmouth, Sheraton Hotel Expansion/Parking Garage (municipal project?/no 
numbers):  Participants: David Still and Jamie Paine, CLD. 

Jamie Paine and David Still of CLD presented this project.  The City of Portsmouth and a private 
firm, HarborCorp, propose to expand the existing Sheraton Hotel and construct a public/private 
parking garage on an existing parking lot area located west of the existing hotel.  The private 
firm would be responsible for the hotel, and the city would oversee the parking garage portion. 
The majority of the parking garage would be public with some parking reserved for the hotel’s 
use.  The project would involve hotel and parking garage construction, realignment of Russell 
Street to create a more perpendicular intersection with Deer Street, reconstruction of sidewalks, 
and installation of new lighting to improve aesthetics and character of the area.  The project 
includes a NPDES permit. 

As substantial pottery and other artifacts were discovered buried in this area during the original 
Sheraton construction project of the early 1980’s and stone foundations are visible underneath the 
proposed project site, this part of Portsmouth is known to be sensitive for archaeological 
resources.  NHDHR determined that a Phase I investigation with testing should be completed by a 
professional historical archaeologist to determine the potential for finding archaeological 
resources in the project area. 

Holderness X­000S(335), 13098: Participant: Sylvia Smith and Mike Duffy, 
Horizons Engineering. 

Sylvia Smith of Horizons Engineering presented the project for the Town of Holderness. 
Horizons engineering is the Town’s consultant for this project. 

Sylvia Smith handed the overall location map.  A set of construction plans and accompanying 
photographs were also provided.  Approximately 600 feet of sidewalks are proposed along Route 
3 in the Village Area of Holderness. 

There are no existing sidewalks through the Village area.  It was pointed out on the plans that all 
proposed sidewalk and drainage construction is to be contained within the existing rights­of­way. 

There is a proposed 2­tiered granite block retaining wall that will replace an existing concrete 
wall in front of the Clifford residence. 

The SHPO is familiar with the project area and believes that there are potential impacts to 
architectural and/or archaeological resources in this project area.  It was advised that a Phase 1B 
Archaeological Survey be completed.  If intact archaeological deposits are found, the next phase 
of archaeological investigation will need to be pursued. 

In addition, it was requested that two properties within the project’s limits be evaluated by a 
qualified architectural historian to determine their eligibility for the National Register.   The 
properties in question are the Clifford and Ross residences.  The Clifford residence is the property 
in front of which the proposed granite block retaining wall.  The historical eligibility of the 
property needs to be determined to evaluate the visual impact of the proposed wall.
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Upon completion of the required archaeological investigation and the architectural surveys, 
Horizons Engineering will present the findings at the next available Cultural Resource Group 
meeting for further discussion and/or guidance. 

Tuftonboro M311­2 (District Project): Participant: Cathy Goodmen. 

Cathy Goodmen re­presented this project to remove a stone culvert, which was presented at the 
April meeting.  Several suggestions to avoid destroying the culvert were presented at this 
meeting. They were sent to the district office, and they replied with the following suggestions. 

1. Install the new culvert along the south side of the existing stone box culvert and staying away 
from the cemetery; 
2. Pick the top off the stone box culvert and fill it in; 
3. Limit the highway widening to 24' of pavement (for 11' travel lanes) with 2'­6" gravel 
shoulders (for new beam guardrail) so we reduce the impact area; 
4. Bury the existing stone retaining walls in the new 2:1 slopes; and 
5. Limit the length of the new culvert to match the narrower highway cross­section. 

E. Feighner noted that she needed to check to see if the state regulations limiting work near a 
cemetery to not closer than 25 feet included fill, or just excavation. 

E. Feighner emailed back and said she the project with Dick Boisvert, and he determined that: 
The project may proceed near the cemetery as long as there is no ground disturbing activities 
within 25’ of the cemetery.  Filling in the vicinity of the cemetery and staying away from the 
cemetery retaining wall, is acceptable, as long as there is no sort of site preparation needed, e.g. 
no leveling, no grading, no disturbance.  If NHDOT can get assurances from the contractor, or the 
district about such disturbances, then the NHDHR can approve the project.  The district has 
agreed to filling in the culvert and burying the retaining wall. 

**Memos:  Durham­Newmarket STP­TE­X­5133(009), 13080; MOA: Bartlett, BRF­ 
MGS­X­0321(023), 13043; Haverhill, X­A000(108), 13907. 

Other projects may also be reviewed. 

Submitted by Joyce McKay, Cultural Resources 
Manager 

c.c.  J. Brillhart  B. Landry  N. Mayville  Bill Cass 
C. Barleon, OSP  C. Waszczuk  D. Lyford 
R. Maddali  R. Roach, ACOE  H. Kinter, FHWA


